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CERCLA 
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Site Description 
The Carter Color Coat site is located at 6051 Hastings Street in Detroit, Michigan at 42° 
22.184' north latitude and 83° 03.598' west longitude. A large six-story concrete and steel 
frame building covers approximately one-half of the property. The other half of the property 
was primarily used for parking. The property is fenced, but not secure. The site is located in 
a mixed residential and industrial neighborhood with residential properties located 
approximately one-half mile to the southwest of the site. The site is bordered by Hastings 
Street to the northeast. Harper Street to the southeast, St. Antoine Street to the southwest, and 
Piquette Street to the northwest. Other industrial properties surround the site on all 4 sides. 



See Polrep 1 for background info. 

U.S. EPA conducted a site assessment on December 11, 2008, and found the presence of 
PCBs, asbestos, and hazardous wastes on Site. Since the U.S. EPA site assessment, there has 
been continuous activity at the site including: theft of metal from the site (including the site 
fence), asbestos contamination on facility floors from the metal stealing, and unknown 
persons actually building stmctures inside the building with the PCB-contaminated wood 
blocks. 

Current Activities 
On Monday, October 6, 2008, U.S. EPA contractors completed removing the PCB-
contaminated wood block flooring from the second floor and prepared for the crane to be on-
site on October 7, 2008, to move the equipment from the second floor up to the third floor of 
the building. 

On Tuesday, October 7, 2008, U.S. EPA contractors had a crane on site and moved the 
equipment from the second floor to the third floor and began removing and stockpiling the 
PCB-contaminated wood block floor from the third floor of the building. 

On Wednesday, October 8, 2008, U.S. EPA contractors confinued removing and stockpiling 
the PCB-contaminated wood block floor from the third floor of the building. MDEQ was on 
site to monitor progress of the site cleanup. 

On Thursday, October 9, 2008, U.S. EPA contractors continued removing and stockpiling the 
PCB-contaminated wood block floor from the third floor of the building. The City of Detroit 
was on-site to discuss site issues. 

On Friday, October 10, 2008, U.S. EPA contractors continued removing the PCB-
contaminated wood block flooring from the third floor of the building and stockpiling the 
material outside. U.S. EPA contractors also began conducting transportation and disposal of 
PCB-contaminated wood block flooring and debris. Approximately 200 tons of PCB-
contaminated wood block and debris were transported off-site for disposal. Data was 
received from the second floor dirt debris analyzed for PCB. 

Planned Removal Actions 
-Continue removal of PCB-contaminated wood block flooring. 
-Continue transportation and disposal of PCB-contaminated wood block flooring. 

Next Steps 
-Disposal of PCB capacitors and ballasts. 
-Decommissioning of above-ground storage tanks. 
-Removal of debris in tmck ramp area. 

Key Issues 
A PCB sample from the solids remaining after the wood blocks were removed was collected 



on Friday, October 3, 2008 from the second floor of the building after completion of the 
wood block removal. This sample revealed PCBs above the MDEQ Part 201 industrial direct 
contact level present in the loose material. US EPA crews will remove this loose material 
and include it with the PCB-contaminated wood blocks for disposal. 

The result of the sample collected on the first floor after the PCB-contaminated wood block 
removal was well below the Part 201 industrial direct contact for PCBs. 

Estimated Costs * 

Budgeted 
Total To 

Date Remaining 
% 

Remaining 

Extramural Costs 

ERRS - Cleanup Contractor 

RST/START 

$500,000.00 $165,948.00 

$50,000.00 $22,940.00 

$334,052.00 

$27,060.00 

66.81% 

54.12% 

Intramural Costs 

USEPA - Direct (Region, HQ) 

USEPA - InDirect 

$14,000.00 

$28,000.00 

$5,400.00 

$9,300.00 

$8,600.00 

$18,700.00 

61.43% 

66.79% 

Total Site Costs $592,000.00 $203,588.00 $388,412.00 65.61% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at 
the time this report was written. The OSC does not necessarily receive specific figures on 
final payments made to any contractor(s). Other financial data which the OSC must rely upon 
may not be entirely up-to-date. The cost accounting provided in this report does not 
necessarily represent an exact monetary figure which the govemment may include in any 
claim for cost recovery. 

Disposition of Wastes 
Manifest Number Date Content Volume (yd3) Weight Disposal Facility 
1 10/10/2008 Wood Block 
Boston, MI 
2 10/10/2008 Wood Block 
Boston, MI 
3 10/10/2008 Wood Block 
Boston, MI 
4 10/10/2008 Wood Block 
Boston, MI 
5 10/10/2008 Wood Block 
Boston, MI 

40 15.99 Carieton Farms Landfill New 

40 12.96 Carieton Farms Landfill New 

40 14.07 Carieton Fanms Landfill New 

40 17.66 Carieton Farms Landfill New 

40 15.28 Carieton Farms Landfill New 



6 10/10/2008 
Boston, Ml 
7 10/10/2008 
Boston, MI 
8 10/10/2008 
Boston, Ml 
9 10/10/2008 
Boston, MI 
10 10/10/2008 
Landfill New Boston, 
11 10/10/2008 
Boston, MI 
12 10/10/2008 
Boston, MI 

Wood Block 40 15.41 Carieton Farms Landfill New 

Wood Block 40 16.37 Carieton Farms Landfill New 

Wood Block 40 15.53 Carieton Farms Landfill New 

Wood Block 40 17.00 Carieton Farms Landfill New 

Wood Block 40 18.95 Carieton Farms 
MI 
Wood Block 40 18.7 Carieton Farms Landfill New 

Wood Block 40 18.72 Carieton Farms Landfill New 

www. epaosc. net/cartercolorcoat 


